

## CAT III TENTATIVE SCHEDULE

	March			April			May			June			July			August			Sept		
Advertise CAT III				■																	
Deadline for submission of Proposals				■	■	■	■	■													
Proposal Evaluation								■	■	■	■										
Verification Process										■	■	■									
Award CAT III to 40 proposals													■								
Finalise the contracts													■								
Commence signing the contracts														■							
Commence training														■	■	■	■	■	■	■	■

RAMAZAN

<b>Advertise CAT III</b>	25th March 2009
<b>Deadline for submission of proposals</b>	10th May 2009
<b>Proposal Evaluation</b>	11th May - 10th June 2009
<b>Verification Process</b>	11th June - 30th June 2009
<b>Award CAT III to 40 proposals (send letters)</b>	1st July - 9th July 2009
<b>Finalise the contracts</b>	12th July - 16th July 2009
<b>Commence signing the contracts</b>	19th July 2009
<b>Start Training</b>	As soon as the contracts are signed